Department of Transporation Project Status Report

Last Update 10/29/03
[Status || Project Identification || Project Cost| | Progress Status
Pre- Design Bid Construction Close-Out Next Critical Projected
Planning Milestone Delivery Date
i 243/020-01-02 Robertson Co. - Reno 1-65 Scales 4,660,000 03/14/04 BID 12/02/05
[[] 243/020-0202  Giles Co. -Reno 1-65 Scales 9,894,000 HOLD
. 242/010-01-02 Coffee County - Reno I-24 Scales 10,560,000 |G 05/20/04 BID 11/04/06
[ 241/010-02:02  Reg Il - Reno District Offices/Garages 3,700,000 | R 03/02/04 BID 12/10/05
[[] 242/010-03-02  Reg 1l - 9 Engineering Offices 1,322,000 HOLD
[[] 244/010-01-01  Memphis - Emerg Assist Vehicle 275,000 HOLD
[[] 2410100101 Knoxville - Emerg Assist Vehicle 204,000 HOLD
Fehedute|
. 241/010-01-02 Reg | - Transportation Mgmt 4,675,000 07/22/04 RSC 12/20/04
. 242/010-01-01  Chattanooga - Emerg Assist Vehicle 204,000 10/06/03 RSC 12/05/03
. 243/020-01-01  Nashville - Emerg Assist Vehicle 275,000 10/31/03 RSC 12/05/03
Schedule |
. 240/046-01-01  Jefferson Cnty - Replace 3 Rest Area 4,900,000 07/30/04 YEW
Schedule
| Legend |
i Status OK: Project running on schedule with no significant problems SBC SBC Approval Date DNTP Designer Notice To Proceed Project Manager

D Status Troubled: Project with schedule / budget / major work problems

. Status Critical: Project with critical problems / potential for legal activity / in legal activity
. Pending Warranty Inspection

PDD Projected Delivery Date  CNTP Contractor Notice To Proceed

RSC Required Substantial

YEW Year End Warranty

Doug Roberts



Department of Transporation Project Status Report

Last Update 10/23/05

[Status || Project ldentification || Project Cost || Progress Status

Pre- Design Bid Construction Close-Out Next Critical Projected
Planning Milestone Delivery Date

i 243/020-01-00 RTMC Bldg - Transport Mgmt Center 5,306,680 05/23/03 YEW

. 247/000-01-00B Harriman/Laffallette - Reno Office 1,207,000 07/31/03 YEW

. 247/000-01-00A Jhnsn Cty/Mrrstwn/Nwprt - Reno Office 1,788,000 08/07/03 YEW

. 240/050-01-99  1-40 Visitor Center 1,390,000 09/05/03 YEW

| Legend |
D Status OK: Project running on schedule with no significant problems SBC SBC Approval Date DNTP Designer Notice To Proceed Project Manager
D Status Troubled: Project with schedule / budget / major work problems PDD Projected Delivery Date  CNTP Contractor Notice To Proceed Doug Roberts
. Status Critical: Project with critical problems / potential for legal activity / in legal activity RSC Required Substantial YEW  Year End Warranty

. Pending Warranty Inspection



Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[slolnplalelmlalvlalalalslolnlplalelvmlalmlalalalslolnlplalelmlalmlalalalslolnIplalelmt
241/010-01-01 KNOXVILLE - EMER. ASST. GARAGE
PRE-PLANNING PHASE
Pre-Planning 08/09/01A 08/09/01A 1 0
Programming 08/09/01A 08/09/01A 1 0
SBC Approval 08/09/01A 0 0 H
DESIGN PHASE
Designer NTP (Fully Executed Agreement) 10/25/01A 0 0 H
SDP 01/11/02A 03/31/02A 20 0 H
Design Float 03/04/02A 03/18/02A 14 0 H
DDP 04/01/02A 05/03/02A 25 0 H
CDP 05/06/02A 11/15/02A 30 0 H
Plan Review 11/16/02A 03/03/03A 14 0 H
BID PHASE
Bid Period 03/03/03A 04/16/03A 35 0 H
Bid Date 04/16/03A 0 0
Contract Award 04/17/03A 07/15/03A 42 0 H
CONSTRUCTION PHASE
Contractor NTP 12/01/03* 0 0 H #*
Construction 12/01/03 05/28/04 180 | 180 H A————V
Required Shstntl Cmpltn 05/28/04 0 0 H *
Projected Weather Delays 05/29/04 06/17/04 20 20 H AV
Construction Float 06/18/04 07/07/04 20 20 H ~V
Projected Sbstntl Cmpltn 07/08/04 07/08/04 1 1 H M
CLOSE-OUT PHASE
Install/Move-in 07/09/04 07/15/04 7 7 H N
Projected Delivery Date (PDD) 07/15/04 0 0 *
User Need Date (UND) 07/16/04 07/15/04 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 1 of 10
ban e oy —————— 2 TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[sloInIpli[elmlalmla lalalsloInIplalelmlalmlalalalsloInIplalelmlalmlalaTalsToInIpl i TelmE
244/010-01-01 MEMPHIS - EMER. ASST. GARAGE
PRE-PLANNING PHASE
Pre-Planning 08/09/01A 08/09/01A 1 0
Programming 08/09/01A 08/09/01A 1 0
SBC Approval 08/09/01A 0 0 H
DESIGN PHASE
Designer NTP (Fully Executed Agreement) 02/15/02A 0 0 H
SDP 03/05/02A 03/24/02A 20 0 H
DDP 03/25/02A 06/17/02A 25 0 H
Design Float 04/20/02A 05/03/02A 14 0 H
CDP 06/18/02A 11/08/02A 45 0 H
Plan Review 11/09/02A 11/22/02A 14 0 H
BID PHASE
Bid Period 12/02/02A 01/08/03A 35 0 H
Bid Date 01/09/03A 0 0 H
Re Bid 05/01/03A 06/05/03A 35 0 H
Contract Award 06/06/03A 11/18/03 42 21 H .
CONSTRUCTION PHASE
Contractor NTP 12/03/03 0 0 H *
Construction 12/03/03 05/30/04 180 180 H A ——— VY
Required Sbstntl Cmpltn 05/30/04 0 0 H *
Projected Weather Delays 05/31/04 06/19/04 20 20 H A~V
Construction Float 06/20/04 07/09/04 20 20 H JA\v4
Projected Sbstntl Cmpltn 07/10/04 07/10/04 1 1 H X
CLOSE-OUT PHASE
Install/Move-in 07/11/04 07/17/04 7 7 H N
Projected Delivery Date (PDD) 07/17/04 0 0 #*
User Need Date (UND) 07/18/04 07/18/04 1 1 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 2 of 10
baabate Py ————— S TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[slolnplalelmlalvlalalalslolnlplalelvmlalmlalalalslolnlplalelmlalmlalalalslolnIplalelmt
242/010-03-02 REGION Il - 9 ENGINEER OFFICES
PRE-PLANNING PHASE
Pre-Planning 08/07/02A 08/07/02A 1 0
SBC Approval 08/08/02A 0 0
Programming 08/09/02A 09/13/02A 45 0 H
DESIGN PHASE
Designer NTP 02/04/03A 0 0 H
DDP 02/04/03A 04/11/03A 60 0 H
CDP 04/11/03A 05/11/03A 90 0 H
Design Float 05/12/03A 05/12/03A 14 0 H
Plan Review/FM Approval 05/12/03A 05/23/03A 28 0 H
BID PHASE
Bid Period 05/23/03A 06/25/03A 35 0 H
Bid Date 06/26/03A 0 0
Contract Award 06/27/03A 08/12/03A 42 0 H
CONSTRUCTION PHASE
Contractor NTP 10/29/03* 0 0 H
Construction 10/29/03 01/26/04 20 90 H E
Required Shstntl Cmpltn 01/26/04 0 0 H #»*
Projected Weather Delays 01/27/04 02/25/04 30 30 H AV
Construction Float 02/26/04 03/26/04 30 30 H AV
Projected Sbhstntl Cmpltn 03/27/04 03/27/04 1 1 H X
CLOSE-OUT PHASE
Install/Move-in 03/28/04 03/28/04 1 1 H M
Projected Delivery Date (PDD) 03/28/04 0 0 »*
User Need Date (UND) 03/29/04 03/28/04 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 3 of 10
ban e oy —————— 2 TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[sloInIpli[elmlalmla lalalsloInIplalelmlalmlalalalsloInIplalelmlalmlalaTalsToInIpl i TelmE
243/020-02-02 GILES CNTY - RENO I-65 SCALES
PRE-PLANNING PHASE
Pre-Planning 10/08/02A 10/09/02A 1 0
SBC Approval 10/10/02A 0 0
Programming 10/11/02A 12/08/02A 45 0 H
DESIGN PHASE
Designer NTP 03/10/03A 0 0 H
DDP 03/10/03A 11/12/03 120 15 H |-y
cbpP 11/20/03 02/17/04 90 90 H A—V
Design Float 02/18/04 03/02/04 14 14 H ~N
Plan Review/FM Approval 03/03/04 03/30/04 28 28 H AV
BID PHASE
Bid Period 03/31/04 05/04/04 35 35 H A~V
Bid Date 05/04/04 0 0 H *»
Contract Award 05/05/04 06/15/04 42 42 H AV
CONSTRUCTION PHASE
Contractor NTP 06/30/04 0 0 H #*
Construction* 06/30/04 06/19/06 720 | 720 H A Vv
Required Shstntl Cmpltn 06/19/06 0 0 H I
Projected Weather Delays 06/20/06 08/18/06 60 60 H AV
Construction Float 08/19/06 10/17/06 60 60 H AV
Projected Sbhstntl Cmpltn 10/18/06 10/18/06 1 1 H X
CLOSE-OUT PHASE
Install/Move-in 10/19/06 10/19/06 1 1 H M
Projected Delivery Date (PDD) 10/19/06 0 0 #*
User Need Date (UND) 10/20/06 10/19/06 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 4 of 10
batapate oy —————— A, TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[sloInIpli[elmlalmla lalalsloInIplalelmlalmlalalalsloInIplalelmlalmlalaTalsToInIpl i TelmE
242/010-01-02 COFFEE COUNTY - RENO |-24 SCALES
PRE-PLANNING PHASE
Pre-Planning 08/07/02A 08/07/02A 1 0
SBC Approval 08/08/02A 0 0
Programming 08/09/02A 09/13/02A 45 0 D
DESIGN PHASE
Designer NTP 02/28/03A 0 0 D
DDP 02/28/03A 12/12/03 120 45 D |V
Design Float 06/29/03A 07/13/03A 14 0 D
cbP 12/20/03 03/18/04 90 90 D AV
Plan Review/FM Approval 03/19/04 04/15/04 28 28 D AV
BID PHASE
Bid Period 04/16/04 05/20/04 35 35 D AV
Bid Date 05/20/04 0 0 D i
Contract Award 05/21/04 07/01/04 42 42 D AV
CONSTRUCTION PHASE
Contractor NTP 07/16/04 0 0 D *
Construction 07/16/04 07/05/06 720 | 720 D A V4
Required Shstntl Cmpltn 07/05/06 0 0 D »*
Projected Weather Delays 07/06/06 09/03/06 60 60 D AV
Construction Float 09/04/06 11/02/06 60 60 D i —v
Projected Sbstntl Cmpltn 11/03/06 11/03/06 1 1 D X
CLOSE-OUT PHASE
Install/Move-in 11/04/06 11/04/06 1 1 D M
Projected Delivery Date (PDD) 11/04/06 0 0 »*
User Need Date (UND) 11/05/06 11/04/06 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 5 of 10
batapate oy —————— A, TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[slolnplalelmlalvlalalalslolnlplalelvmlalmlalalalslolnlplalelmlalmlalalalslolnIplalelmt
242/010-02-02 REGION Il - RENO DISTR OFFICE/GAR
PRE-PLANNING PHASE
Pre-Planning 08/07/02A 08/07/02A 1 0
SBC Approval 08/08/02A 0 0
Programming 08/09/02A 09/13/02A 45 0 D
DESIGN PHASE
Designer NTP 02/04/03A 0 0 D
DDP 02/04/03A 07/18/03A 75 0 D
Design Float 04/21/03A 05/05/03A 14 0 D
CDP 07/21/03A 09/26/03A o] 0 D |W
Plan Review/FM Approval 09/29/03A 11/25/03 28 28 D y _mvj
BID PHASE
Bid Period 01/28/04 03/02/04* 35 35 D AV
Bid Date 03/02/04 0 0 D *
Contract Award 03/03/04 04/13/04 42 42 D AV
CONSTRUCTION PHASE
Contractor NTP 04/28/04* 0 0 D #*
Construction 04/28/04 08/20/05 480 480 D A AV
Required Shstntl Cmpltn 08/20/05 0 0 D »*
Projected Weather Delays 08/21/05 09/19/05 30 30 D AV
Construction Float 09/20/05 11/18/05 60 60 D AV
Projected Sbhstntl Cmpltn 11/19/05 11/19/05 1 1 D X
CLOSE-OUT PHASE
Install/Move-in 11/20/05 12/10/05 21 21 D AV
Projected Delivery Date (PDD) 12/10/05 0 0 »*
User Need Date (UND) 12/11/05 12/10/05 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 6 of 10
baabate Py ————— S TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[sloInIpli[elmlalmla lalalsloInIplalelmlalmlalalalsloInIplalelmlalmlalaTalsToInIpl i TelmE
243/020-01-02 ROBERTSON CO - RENO I-65 SCALES
PRE-PLANNING PHASE
Pre-Planning 08/07/02A 08/07/02A 1 0
SBC Approval 08/08/02A 0 0
Programming 08/09/02A 09/13/02A 45 0 D
DESIGN PHASE
Designer NTP 02/11/03A 0 0 D
DDP 02/11/03A 12/12/03 120 45 D |V
Design Float 06/11/03A 06/25/03A 14 0 D
cbP 12/20/03 03/18/04 90 90 D A—V
Plan Review/FM Approval 03/19/04 04/15/04 28 28 D AV
BID PHASE
Bid Period 04/16/04 05/20/04 35 35 D AV
Bid Date 05/20/04 0 0 D i
Contract Award 05/21/04 07/01/04 42 42 D AV
CONSTRUCTION PHASE
Contractor NTP 07/16/04 0 0 D *
Construction * 07/16/04 11/07/05 480 | 480 D A AV
Required Shstntl Cmpltn 11/07/05 0 0 D #*
Projected Weather Delays 11/08/05 01/06/06 60 60 D AV
Construction Float 01/07/06 02/05/06 30 30 D AV
Projected Sbhstntl Cmpltn 02/06/06 02/06/06 1 1 D X
CLOSE-OUT PHASE
Install/Move-in 02/07/06 02/07/06 1 1 D M
Projected Delivery Date (PDD) 02/07/06 0 0 #»*
User Need Date (UND) 02/08/06 02/07/06 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 7 of 10
baabate Py ————— S TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[slolnplalelmlalvlalalalslolnlplalelvmlalmlalalalslolnlplalelmlalmlalalalslolnIplalelmt
242/010-01-01 CHAT. - EMER. ASST. GARAGE
PRE-PLANNING PHASE
Pre-Planning 08/09/01A 08/09/01A 1 0 C
Programming 08/09/01A 08/09/01A 1 0 C
SBC Approval 08/09/01A 0 0
DESIGN PHASE
Designer NTP (Fully Executed Agreement) 02/22/02A 0 0 C
SDP 03/13/02A 04/01/02A 20 0 C
DDP 04/02/02A 05/03/02A 25 0 C
CDP 06/10/02A 11/25/02A 30 0 C
Design Float 07/11/02A 07/25/02A 14 0 C
Plan Review 11/29/02A 12/12/02A 14 0 C
BID PHASE
Bid Period 02/12/03A 03/12/03A 35 0 C
Bid Date 03/13/03A 0 0 C
Re-Bid 03/24/03A 04/17/03A 35 0 C
Contract Award 04/18/03A 05/21/03A 42 0 C
CONSTRUCTION PHASE
Contractor NTP 06/08/03A 0 0 C
Construction 06/09/03A 11/27/03 120 30 c |
Required Sbstntl Cmpltn 10/06/03A 0 0 C *
Projected Sbstntl Cmpltn 11/28/03 11/28/03 1 1 C X
Projected Weather Delays 20 0 C X
Construction Float 20 0 c X
CLOSE-OUT PHASE
Install/Move-in 11/29/03 12/05/03 7 7 C ~
Projected Delivery Date (PDD) 12/05/03 0 0 *
User Need Date (UND) 12/06/03 12/05/03 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 8 of 10
ban e oy —————— 2 TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[slolnplalelmlalvlalalalslolnlplalelvmlalmlalalalslolnlplalelmlalmlalalalslolnIplalelmt
243/020-01-01 NASH. - EMER. ASST. GARAGE
PRE-PLANNING PHASE
Pre-Planning 08/09/01A 08/09/01A 1 0
Programming 08/09/01A 08/09/01A 1 0
SBC Approval 08/09/01A 0 0 C
DESIGN PHASE
Designer NTP (Fully Executed Agreement) 11/28/01A 0 0 C
SDP 12/31/01A 03/07/02A 20 0 C
DDP 03/08/02A 04/01/02A 25 0 C
CDP 04/02/02A 05/01/02A 30 0 C
Design Float 05/02/02A 05/02/02A 14 0 C
Plan Review 05/02/02A 05/31/02A 14 0 C
BID PHASE
Bid Period 06/05/02A 06/27/02A 35 0 C
Bid Date 06/27/02A 0 0 C
Re-Bid 10/22/02A 11/19/02A 35 0 C
Contract Award 11/20/02A 12/18/02A 42 0 C
CONSTRUCTION PHASE
Contractor NTP 01/22/03A 0 0 C
Construction 01/22/03A 11/27/03 134 30 c |
Projected Weather Delays 05/22/03A 06/10/03A 20 0 C
Construction Float 06/11/03A 06/30/03A 20 0 C
Required Sbstntl Cmpltn 10/31/03A 0 0 C L3
Projected Sbstntl Cmpltn 11/28/03 11/28/03 1 1 C X
CLOSE-OUT PHASE
Install/Move-in 11/29/03 12/05/03 7 7 C N7
Projected Delivery Date (PDD) 12/05/03 0 0 *
User Need Date (UND) 12/06/03 12/05/03 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 9 of 10
ban e oy —————— 2 TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.




Description Start Finish OD | RD | TAS | STAT 003 004 00s 008 e
[slolnplalelmlalvlalalalslolnlplalelvmlalmlalalalslolnlplalelmlalmlalalalslolnIplalelmt
241/010-01-02A REGION | - TRANS MGNT CNTR
PRE-PLANNING PHASE
Pre-Planning 08/07/02A 08/07/02A 1 0
SBC Approval 08/08/02A 0 0
Programming 08/09/02A 09/30/02A 45 0 C
DESIGN PHASE
Designer NTP 03/28/03A 0 0 C
DDP 03/28/03A 06/12/03A 60 0 C
Design Float 05/28/03A 06/10/03A 14 0 C
CDP 06/13/03A 07/04/03A 60 0 C
Plan Review/FM Approval 07/07/03A 07/18/03A 28 0 C
BID PHASE
Bid Period 07/10/03A 08/12/03A 35 0 C
Bid Date 08/13/03A 0 0
Contract Award 08/14/03A 09/15/03A 42 0 c |w
CONSTRUCTION PHASE
Contractor NTP 10/27/03A 0 0 C
Construction 10/27/03A 07/22/04 270 268 C AV4
Required Shstntl Cmpltn 07/22/04 0 0 c P
Projected Weather Delays 07/23/04 10/05/04 75 75 c AV
Construction Float 10/06/04 11/19/04 45 45 c AV
Projected Sbhstntl Cmpltn 11/20/04 11/20/04 1 1 C M
CLOSE-OUT PHASE
Install/Move-in 11/21/04 12/20/04 30 30 C AV
Projected Delivery Date (PDD) 12/20/04 0 0 #»
User Need Date (UND) 12/21/04 12/20/04 0 0 X
Project Start 08/10/01 |/ N/ Early Bar CPML Sheet 10 of 10
baabate oy —————— 2 TDOT
Run Date 11/20/03

MASTER SCHEDULE

© Primavera Systems, Inc.
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